



Architects Section

Page 2 of 2

design service activities will be identified. The key milestones in the design process will also be identified.

- b) The schedule shall show the most cost effective completion date.
- c) The selected proponent shall make every effort to complete the Works by the stipulated completion date, and shall adjust its schedule of activities accordingly.
- d) The selected proponent shall pay extra costs to complete the work on schedule, which may be incurred because of: increasing the labour force; increasing working hours either by overtime or by using shifts; using more equipment and machinery; or any other procedure which must be used.
- e) Include in the schedule for any overtime or abnormal shift required to complete the project. Allow for extra care to minimize disruptions in an operational facility.

End of RFP Addendum 1